

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date: 18.09.10	Job No.: RD17-1027-01	ADR Yes/No: N	ADR Date:	ECN #: 18- 801
Product No.: D135-1027		Created By: ZF	Approved By: <i>MP</i>	
Product Name: Crosstubes		Checked By: NO		

Reason for Change:

Change saddle alignment method. Modify models so that -1/-3 can be made from the same casting and incorporate radius washer.

Documents Released:

D5415 Rev C = 0

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance / Customer Support Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Airbus	N			
3	Notify Leonardo	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URP)	N			
6	Update Master Document List (MDL)	N		No STC	
7	Update Document Record (DR)	N			
8	Update Product Competability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	MG		<i>md 18.09.12</i>
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	MG		<i>md 18.09.12</i>
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	MG		
17	Update / Verify Authorized Release Certificate Database	Y	MG		
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Opulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	MG		<i>md 18.09.12</i>
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

Release D5415 Rev C

The MDL will be released at a later date.

Drawing is not STC approved.

Ø stuck @ 2g

ECN Verified & Complete: _____ Date: _____